


CONSTRUCTION PROJECT UPDATE

• BUILDINGS – COMPLETED LAST 30 DAYS

• CTE…CEILING TILE COMPLETED.   CARPET IN OFFICE AREA COMPLETE.  VCT COMPLETE.  FINAL 

PAINTING IN PROGRESS.   CASEWORK HAS BEGUN.  FENCING HAS BEGUN. ALL FINISH WORK 

CONTINUES TOWARDS CERTIFICATE OF OCCUPANCY (CO).   

• HS…OUTSIDE POLE LIGHTS INSTALLED.   ROADWAY PAVING HAS BEGUN.  ATHLETIC FIELDS IN PROGRESS.  

ATHLETIC BUILDINGS IN PROGRESS.   AREA A MECHANICAL IS COMPLETED.  AUDITORIUM CEILING 

WORK IS IN FINAL STAGES (A LOT OF WORK HERE!)  



CONSTRUCTION PROJECT UPDATE

• NEXT 30 DAYS

• CTE – GOAL IS TO ACHIEVE CERTIFICATE OF OCCUPANCY, THEN THE MOVING BEGINS!

• HS –IN WALL AND OVERHEAD ROUGH IN MEP TO CONTINUE FIRST AND SECOND FLOORS OF ALL AREAS 

(CARRY OVER).  CONTINUE BLOCK FILL.  POUR SLAB ON GRADE OF KITCHEN (CARRY OVER, WEATHER 

RELATED).  COMPLETE AUDITORIUM OVERHEAD AND REMOVE SCAFFOLDING SYSTEM. 

• SITE –CONTINUE TO PAVE ROADWAYS AND PARKING LOTS.   COMPLETE FINAL GRADING TASK.  BEGIN 

HOME SIDE BLEACHER INSTALLATION.  CONTINUE INSTALLING SITE FENCING.



CTE SUBSTANTIAL COMPLETION DATE – November 22, 2019

(+17 days from last month, +119 days from contract date

July 26, 2019)  NOTE: Scheduling Company met 10/30/2019.   

Completion dates pending review.

MCHS SUBSTANTIAL COMPLETION DATE – March 23, 2020

(-2 days from last month, +46 days from contract date of

February 6, 2020).   NOTE:  Pending Review.

Second Semester Start Date for Students – January 23, 2020

Next Meeting Date 11/7/2019  



CTE Main Courtyard



CTE Courtyard Circular Loop



Parking for the CTE Building and Walkway



East Face of Construction Trades - Courtyard



Woodworking Shop

Work In Progress:

Electrical work for Woodworking 

Equipment



Mr. Kerns and Mr. Blankenship set the new planner

Work In Progress:

Mr. Kerns setting new Planner 

into location



Dale Davis and Jed Scott construct the paint booth

Work In Progress:

Dale and Jed constructing the 

wall panels for the paint booth.



AG-Science



MCS- Robotics



Main Corridor CTE Building



Front Reception



Office Area



Flex Labs

Work In Progress:

Electrical work in Flex Lab 

Painting Interior Walls



MCS Robotics

Work In Progress:

Electrical Work on the Bus Bar



Industrial Maintenance/Welding Classroom

Work In Progress:

Finish work, painting and overhead 

ceilings



Welding Shop



Automotive Shop



Second Floor Main Corridor

Work In Progress:

Painting window frames.

Touch up paint



Health Occupations Casework

Work In Progress:

Installing GFI outlets at sink 

locations in Health Occupation 

casework.



Second Floor Center Corridor



Second Floor Boys Gang Restroom



One of Four Health Occupations Labs – Note Bed Locations

Work In Progress:

Pouring HD Concrete for 

Courtyard to Access Road 

Connector



Opposite View of Same Health Lab-Note Washer/Dryer Location

Work In Progress:

Pouring HD Concrete for 

Courtyard to Access Road 

Connector



West Facing Wall of Automotive – Weight Room in Background



Tennis Courts and Athletic Facilities 

Work In Progress:

Placing stone in Athletic Field 

Access Road



Band Room – North/West Faces of Area E

Work In Progress:

Grading work for Access Road



South/East Faces of Area F



Area C Media/Office Left – Area B Dining Right



Area B Dining/Kitchen/Main Receiving



Main Student Parking Lot – Visitor Ticket Booth in background



Home Side Athletic Facilities 

Work In Progress:

Bleacher Crew from Texas is staring to layout 

home side bleacher footings.



Football Field and Running Track 



Visitor Side Ramp and Stairs 



Sidewalk to Home Side Ticket Booth 



Main Road facing Glenn Road



Bus Access Drive to Athletic Fields



Back of Boys Baseball Field – Note Retaining Wall



Lower Retaining Pond Filled In



END SLIDE – QUESTIONS???



KEY BLOCK – DO NOT DELETE 










