
MCHS
Construction Project Update – January 7, 2019



Construction Project Update

• Buildings

– CTE…Work continues on interior CMU walls.  Area 1 CMU to second floor deck. 
Second floor metal deck has been installed in Area 1 to 90%.  

– CTE…Substantial rain has caused additional delays.   Scheduling meeting to be held 
Thursday, January 10.

– HS…Gymnasium East and North CMU walls are complete.  South and West Gym walls 
are in construction.  Slab on Grade has been poured for Performing Arts and 
Auditorium Stage Sub-Floor.

– HS…the high school schedule completion date was not presented.  Should have date 
after Thursdays scheduling meeting.



Construction Project Update

• Next 30 days

– Continue work on the CMU walls necessary for structural steel support CTE.

– Spray Foam Insulation at CTE scheduled to begin January 7 pending weather.

– Pour CTE Area 1 composite deck scheduled for January 11 pending weather.

– Continue sub-grade work at outbuildings pending site conditions.

– Next Progress Meeting is scheduled for February 7, 2019.



CTE Building from Bus Parking Lot



Extremely wet site conditions



Performing Arts Slab On Grade



Auditorium Stage and Main Gymnasium Walls



Locker Rooms Slab on Grade



Installed flashing for Spray Foam Insulation



CTE Courtyard from Machining to Construction Trades



Hallway CMU from Flex Lab to Office Conference Room 



Second Floor Hallway – Health Rooms Right, HVAC Left



Office Area Below



View into Flex Labs from Second Floor



Storage Mezzanine Wood Working Shop



Wood Working from Storage Mezzanine



Classroom/Mezzanine from Back Door Wood Working
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Service Road connection to MCC Back Parking Lot

Chiller



Service Road Behind CTE from Wood Working Door



END – Questions?


